

**NWCG DEVELOPMENT UNIT
COURSE DEVELOPMENT/REVISION STATUS
September 2006**

S-375, Air Support Group Supervisor is being given to PMS this week and should be available for order in a few months.

Course	Project Leader	Status	Estimated Completion*
<u>DISPATCH COURSES</u>			
D-110, Dispatch Recorder	Sather	Final edits	Winter '06/07
D-310, Support Dispatcher	Secakuku	Preparing for field review	Winter '06/07
D-312, Aircraft Dispatcher	Epps	Additional wksp planned this Fall; IAMS information will be removed prior to finalizing.	
<u>ICS COURSES</u>			
I-200, Basic ICS	Hendrick	Certified (will be going to PMS this month)	
I-300, Intermediate ICS	Hendrick	Final edits	Fall '06
I-400, Advanced ICS	Hendrick	Final edits	Fall '06
I-402, ICS for Executives	Hendrick	Under revision	Fall '06
<u>JOB AIDS</u>			
J-342, Documentation Unit Leader	Squires-Kazimir	Under revision	
<u>PRESCRIBED FIRE</u>			
RX-300, Prescribed Fire Burn Boss	Kessler	3 rd workshop 12/4-8, test course 3/12-16 Redmond, OR	
RX-341, RX Fire Burn Plan Preparation	Kessler	Test course 1/22-26 Redmond, OR	
<u>PREVENTION</u>			
P-310, Prevention Education Team Member	WFEWT	Final edits/certification	Fall '06
P-410, Prevention Education Team Leader	WFEWT	Final edits/certification	Fall '06

** Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

SUPPRESSION SKILLS

S-130/S-190 Conversion to On-Line	Blake	Conversion in progress	Spring '07
S-133, Look Up, Look Down, Look Around	Sather	3 rd workshop 12/4-8	
S-190, (Spanish)	Bidaburu	Conversion to Spanish in process	Fall '06
S-200, Initial Attack IC	Anderson	Final edits/certification	Winter '06/07
S-203, Introduction to Incident Information	Squires-Kazimir	Preparing for field review	
S-234, Ignition Specialist	Dunn	3 rd workshop 10/2-7	
S-244, Field Observer	Sather	Final edits	Winter '06/07
S-245, Display Processor	Sather	Final edits	Winter '06/07
Basic Land Navigation (Old Map & Compass)	Sather	Final edits	Winter '06/07
S-261, Applied Interagency Incident Bus Mgmt	Secakuku	Final edits/certification	Fall '06
S-290, Intermediate Wildland Fire Behavior	Dunn	Preparing for final test course in December	Winter '06/07
S-300, Incident Commander – Ext. Attack	Anderson	Additional workshop this fall; 2 nd test course Jan.	Spring '07
S-339, Division Group Supervisor	Kessler	Certified (will be going to PMS next month)	
S-340, Human Resource Specialist	Epps	Final edit/certification	October '06
S-341, GIS Specialist	IRMWT	In for final edit/certification	Fall '06
S-346, Situation Unit Leader	Sather	2 nd test course 9/18-22, Florida	
S-347/S-348, Resources & Demob Unit Ldrs.	Sather/Kessler	3 rd workshop 10/23-27	
S-354, Facilities Unit Leader	Secakuku	2 nd workshop 11/13-16	
S-357, Food Unit Leader	Hendrick	2 nd workshop 10/23-27	
S-358, Communications Unit Leader	Anderson	2 nd workshop Oct. '06	
S-360, Finance/Admin Unit Leaders	Anderson	2 nd workshop 11/6-10	
S-371, Helibase Manager	Secakuku	Final edits/certification	Fall '06
S-372, Helicopter Management	Secakuku	4 th workshop 10/16-20, test course May-Redmond, OR	
S-390, Intro to Wildland Fire Beh Calcs.	Dunn	Being routed for certification	October '06
S-490, Advanced Wildland Fire Beh Calcs.	Dunn	Preparing for final test course	Winter '06/07

** Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*