

Activity	# Days	Feb 14	Mar 8	Mar 14	Mar 21	Mar 28	Apr ?	Apr 23	May 1	May 30	June 9	July 7
Public Scoping Initiation		x										
Chapter 1 (Purpose and Need, Proposed Action)		X										
1 <sup>st</sup> Public Open House/ Scoping letter return.			X									
Analysis of Comments				X								
Alternatives w/indicators					X							
Affected Environment Completed						X						
Environmental Consequences								X				
2 <sup>nd</sup> Open House to share alternatives							X					
T&E Surveys	BLM Done									FS ?		
Cultural Resource Survey/Tribal Consultation	45								x			
Initiate contracting discussions for implementation actions					X							
SHPO Concurrence if required	30									X		
Predecisional EA to Public for review	30								X			
Decision Notice/FONSI issued											x	
Issue implementation contracts												x