Weaver Mountain Fuels Treatment Project Phoenix Field Office, Arizona Bureau of Land Management

| ACTIVITY | # DAYS | CALENDAR DATES | | | | | | |
|---|-----------|----------------|---------|---------|---------|---------|---------|-----------|
| | | 1/20/03 | 2/15/03 | 2/28/03 | 3/07/03 | 4/20/03 | 5/30/03 | 9/03-3/04 |
| Public Invitation to comment ends | 30 | Х | | | | | | |
| Complete Surveys: T&ES and Cultural Review | 15 | | Х | | | | | |
| Review Identified Issues and Concerns (internal and external) | | | | Х | | | | |
| Develop Alternatives | | | | | Х | | | |
| Consultation with Tribes | 30 | | | | Х | | | |
| EA released for public comment | 30 | | | | | Х | | |
| Sign FONSI and DR | | | | | | | Χ | |
| Proposed project implementation dates Sept-March | | | | | | | | Х |