

**NWCG DEVELOPMENT UNIT  
COURSE DEVELOPMENT/REVISION STATUS  
February 2007**

**S-200, Initial Attack Incident Commander** has been certified and should be available for order through PMS by mid March.

| <b>Course</b>                           | <b>Project Leader</b> | <b>Status</b>  | <b>Estimated Completion*</b> |
|---|-----------------------|--|------------------------------|
| <u>DISPATCH COURSES</u>                 |                       |  |                              |
| D-110, Dispatch Recorder                | Sather                | Final edits  | Winter '06/07                |
| D-310, Support Dispatcher               | Secakuku              | Preparing for field review                                       | Spring '07                   |
| D-312, Aircraft Dispatcher              | Kreientsieck          | Workshop 1/10-11, Redmond, OR                                    | Fall '07                     |
| <u>ICS COURSES</u>                      |                       |  |                              |
| I-300, Intermediate ICS                 | Hendrick              | Certified  | February 2007                |
| I-400, Advanced ICS                     | Hendrick              | Certified  | February 2007                |
| I-402, ICS for Executives               | Hendrick              | Under revision   | Spring '07                   |
| <u>JOB AIDS</u>                         |                       |  |                              |
| J-342, Documentation Unit Leader        | Squires-Kazimir       | Preparing for field review                                       | Spring '07                   |
| <u>PRESCRIBED FIRE</u>                  |                       |  |                              |
| RX-300, Prescribed Fire Burn Boss       | Kessler               | Preparing for field review & test course 4/30-5/4, Fairbanks, AK |                              |
| RX-310, Introduction to Fire Effects    | Kessler               | 1 <sup>st</sup> workshop 3/12-16                                 |                              |
| RX-341, RX Fire Burn Plan Preparation   | Kessler               | Preparing for field review                                       |                              |
| <u>PREVENTION</u>                       |                       |  |                              |
| P-410, Prevention Education Team Leader | WFEWT                 | Final edit/certification   | Winter '06/07                |

*\* Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

## SUPPRESSION SKILLS

|  |                 |   |               |
|--|-----------------|---|---------------|
| S-130/S-190 (Conversion to On-Line)          | Blake           | Conversion in progress                                      | Spring '07    |
| S-133, Look Up, Look Down, Look Around       | Sather          | Preparing for field review                                  |               |
| S-190, (Spanish)                             | Bidaburu        | Preparing for certification                                 | February '07  |
| S-203, Introduction to Incident Information  | Squires-Kazimir | Preparing for field review                                  | Spring '07    |
| S-234, Ignition Specialist                   | Dunn            | Preparing for field review                                  | Fall '07      |
| S-244, Field Observer                        | Sather          | In for final edit/certification                             | Winter '06/07 |
| S-245, Display Processor                     | Sather          | In for final edit/certification                             | Winter '06/07 |
| Basic Land Navigation (Old Map & Compass)    | Sather          | In for final edit/certification                             | Winter '06/07 |
| S-261, Applied Interagency Incident Bus Mgmt | Blake           | Final edits   | Spring '07    |
| S-290, Intermediate Wildland Fire Behavior   | Dunn            | Test course 3/19-23 Missoula, MT                            | Spring '07    |
| S-300, Incident Commander – Ext. Attack      | Anderson        | Preparing for field review & April test course              | Fall '07      |
| S-346, Situation Unit Leader                 | Sather          | Final edits   | Spring '07    |
| S-349, Resources UL & Demob UL               | Sather/Kessler  | Preparing for field review and June test course-Alamosa, CO |               |
| S-354, Facilities Unit Leader                | Secakuku        | Preparing for field review                                  |               |
| S-357, Food Unit Leader                      | Hendrick        | 3 <sup>rd</sup> workshop 2/5-9                              |               |
| S-358, Communications Unit Leader            | Kreientsieck    | 2 <sup>nd</sup> workshop 2/5-9                              |               |
| S-360, Finance/Admin Unit Leaders            | Anderson        | 2 <sup>nd</sup> workshop 2/20-23                            |               |
| S-371, Helibase Manager                      | Secakuku        | In for final edit/certification                             | March '07     |
| S-372, Helicopter Management                 | Secakuku        | Preparing for field review and May test course-Redmond, OR  |               |
| S-378, Air Tactical Group Supervisor         | Hendrick        | 2 <sup>nd</sup> workshop 3/19-23                            |               |
| S-400, Incident Commander                    | Anderson        | 1 <sup>st</sup> workshop TBD                                |               |
| S-445, Incident Training Specialist          | Secakuku        | 1 <sup>st</sup> workshop 2/26-3/2                           |               |
| S-490, Advanced Wildland Fire Beh Calcs.     | Dunn            | Test course 2/26-3/2 Rapid City, SD                         | Spring '07    |

*\* Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*